Scrum (Agile) vs. Traditional Project Management

ISSUE ISSUE	SCRUM SCRUM	TRADITIONAL PROJECT MANAGEMENT
Documentation	Minimal—only as	Comprehensive
	required	
Upfront planning	Low	High
Quality assurance	Customer-centric	Process-centric
Prioritization of	Based on business	Fixed in the Project
Requirements	value and regularly	Plan
	updated	
Process style	Iterative	Linear
Emphasis is on	People/teams	Processes
Organization	Self-organized	Managed
Management style	Decentralized	Centralized
Change	Updates to Prioritized	Formal Change
	Product Backlog	Management System
Customer	High throughout the	Varies depending on
involvement	project	the project
Performance	Business value	Plan conformity
measurement		
Return on Investment	Early/throughout	End of project life
(ROI)	project life	
Leadership	Collaborative, Servant	Command and control
-	Leadership	

Lean & Quality Business Consultancy- <u>info@leanconsultants.co.ke</u> HelpingSMEs

Prepared by Mwithia Livingstone (Lean consultant-International Scrum Master)